	(B)	Name	Duration	Start 10/31/22 8:00 AM		
1		Jira,Flows,ADO POC	14.5 days			
2		Create a Form for Intake	0.5 days	10/31/22 8:00 AM		
3		Create a Form with Required Fields for Jira Integration	0.5 days	10/31/22 1:00 PM		
4		Create a PowerAutomate/Flow	2 days	11/1/22 8:00 AM		
5		Create an Integration between Jira and Forms	1 day	11/3/22 8:00 AM		
6		Create an approval workflow in Flows	0.5 days	11/4/22 8:00 AM		
7		Send an Email when the Jira status changes to Approved to send another Forms Link	1 day	11/4/22 1:00 PM		
8		Create a New Form for Dev Team Link	1 day	11/7/22 1:00 PM		
9		Create an approval flow for DevTeam Form	1 day	11/8/22 1:00 PM		
10		Create an EPIC and Features in ADO	2 days	11/9/22 1:00 PM		
11		Create Issues in Jira	2 days	11/11/22 1:00 PM		
12		Testing and Validations	3 days	11/15/22 1:00 PM		
14		Jira and Gitlab Setup POC	14 days	10/31/22 8:00 AM		
15		Create Jira Issue structure	1 day	10/31/22 8:00 AM		
16		Integrate Jira and Gitlab	1 day	11/1/22 8:00 AM		
17		Create Gitlab Repo	1 day	11/2/22 8:00 AM		
18		Register Gitlab Runner	2 days	11/3/22 8:00 AM		
19		Setup SSH keys	1 day	11/7/22 8:00 AM		
20		Create and Configure gitlab-ci.yml	3 days	11/8/22 8:00 AM		
21		Test the Deployment tasks	1 day	11/11/22 8:00 AM		
22		Report the Status back to Jira	1 day	11/14/22 8:00 AM		
23		Test and Validate End to end process	3 days	11/15/22 8:00 AM		

Finish	Predecessors	Resource Names	30 Oct 22	6 Nov 22	13 Nov 22	20 Nov 22
	1 1000000000	Tresource realities	FSSMTWTFS	S S M T W T F	S S M T W T F	SSMTWT
11/18/22 1:00 PM					_	
10/31/22 1:00 PM						
10/31/22 5:00 PM	2					
11/2/22 5:00 PM	3					
11/3/22 5:00 PM	4					
11/4/22 1:00 PM	5					
11/7/22 1:00 PM	6					
11/8/22 1:00 PM	7					
11/9/22 1:00 PM	8					
11/11/22 1:00 PM	9					
11/15/22 1:00 PM	10					
11/18/22 1:00 PM	11					
11/17/22 5:00 PM						
10/31/22 5:00 PM						
11/1/22 5:00 PM	15					
11/2/22 5:00 PM	16					
11/4/22 5:00 PM	17					
11/7/22 5:00 PM	18					
11/10/22 5:00 PM	19					
11/11/22 5:00 PM	20			<u> </u>	—	
11/14/22 5:00 PM	21					
11/17/22 5:00 PM	22					

00				_	. ,	20				4.4	_		0.0				4.0
22	_	4 Dec 22 S S M T W T F S								11 Dec 22 S M T W T F S							18
VV I	ŀ	S	S	IVI	1	VV	1	H	S	S	IVI	I	VV	I	F	S	S
		ln+	\overline{C}	m		D^		no	D	<u> </u>		_	2~	63	<u> </u>		
		1111	U	71110	υX	De	VU	γþS	-	<i>)</i> (_	P	ay	- 3	,		